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Memorandum
To: Distribution
From: Paul Ferry, P.E.

Highways Engineer
Date: July 7, 2008

Subject:  Mass Diagram

Constructlon and the Highways Bureau have decided that the Mass Diagrai-+

longer be included in the plans package. Designers will continue to develop the mass
diagram following the current procedures during the design process. They must send it
and the volume text file to Contract Plans with the earthwork log file. All of them will be
posted for information purposes on the Internet for anyone to access. The decision to
eliminate the Mass Diagram from the contract plans package was based on the following
issues:

1) The mass diagram is not an exact representation of how the grading will be
accomplished, because the designer can not assume where the contractor will
start grading or where they will introduce borrow and/or waste.

2) Problems can occur when the balances do not match the construction
sequencing in the special provisions.

4) The mass diagram does not account for limitations on haul, such as hauling
across bridges.

The Mass Diagram will be eliminated from the contract plans packages starting with
projects in the November 2008 letting. If you have questions concerning this, please
contact me at 444-6244.
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Distribution:
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